
Dissolution Study and Plan
Inform & Empower

Village/Town Dissolution 
Study Committee

Village applied for 
& awarded  State 

grant to study 
dissolution

Village engaged 
study consultant 

(CGR)

Village appointed 
study committee

“What Exists”, 
baseline of current 

operations, 
completed by CGR

Late August, 
2010

Draft “Options 
Report” completed 

by study team

Mid-September,  
2010

Presentation to 
joint boards & 

public on findings 
& options

September 28, 
2010

Community forum 
to review & 

discuss DRAFT 
Plan

October 20, 2010

Study team work 
complete; Village 
Board takes next 

steps

Committee holds 
official public 

hearing –
Dissolution Study 

and Plan

Committee submits 
Final Report to 
Village Board

Village Board adopts 
resolution approving 

Plan and submission of 
proposition to voters 

(at first board meeting 
in 2011)

January, 2011

Village Voters 
decide on 

Proposition for 
Dissolution

End

Dissolution Plan is 
implemented

February 7-10, 2011 
(on 1 date in time 

period)

Village dissolves 
on December 31, 

2012

By March 4, 
2011

10-4-10

February-April, 
2009

March, 2010 April, 2010

December 1, 2010 By December 31, 
2010

Certificate of 
election filed with 

County/Town 
Clerks and 

Secretary of State

January, 2011
YES

NOVillage Board 
publishes notice of 
public hearing on 

proposed dissolution 
(10-20 days 

before hearing)

Village Board 
conducts official 
public hearing on 

dissolution (at least 
30 days prior to vote)

Village posts 
notice of public 
referendum (at 

least 10 days prior 
to vote)

March 15, 2011

Committee review 
of DRAFT Study 

and Plan 
completed

Mid-October, 
2010

Presentation of 
DRAFT Plan to 

Joint Boards

October 20, 2010

Publish notice of public 
hearing; publish Study 
and Plan on website 

(at least 20 days prior to 
public hearing)

By November 10, 
2010
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