
Dissolution Study
Inform & Empower

Village/Town Dissolution 
Steering Committee

Village applied for 
& awarded  State 

grant to study 
dissolution

Village/Town joint 
steering committee 

appointed

Village engaged 
study consultant 

(CGR)

“What Exists”, 
baseline of current 

operations, 
completed by CGR

Mid-October, 
2009

Draft “Options 
Report” completed 

by study team

Early November,  
2009

Draft report & 
dissolution plan for 

board review 
completed by 
study team

Mid-November, 
2009

Community forum 
to review & 

discuss DRAFT 
options & plan

November 19, 
2009

Study team work 
complete; Village 
Board takes next 

steps

Committee holds 
official public 

hearing –
dissolution study 

and plan

Committee submits 
final report to Village 

Board

Village Board 
adopts resolution 

approving 
Dissolution Plan 

and submission of 
proposition to 

voters

January 11,
2009

Village Voters 
decide on 

Proposition for 
Dissolution

End

Dissolution Plan is 
implemented

February 8-12, 2010 
(on 1 date in time 

period)

Village dissolves 
on December 31, 

2011

March, 2010 
(at least 10 days 

before vote)

10/8/09

February-April, 
2009

July, 2009 July, 2009

December 17, 
2009

By December 31, 
2009

Certificate of 
election filed with 

County/Town 
Clerks and 

Secretary of State

January, 2010 
(10-20 days 

before hearing)

YES

NOVillage Board 
publishes notice of 
Public Hearing on 

proposed 
dissolution

Village Board 
conducts official 
public hearing on 

dissolution

Village posts 
Notice of Public 

Referendum

March 16, 2010
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